

PMR FY 2025_1st Semester (January-June)

Procurement Monitoring Report as of June 30, 2025

Code (PNP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PNP)			Contract Cost (PNP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Adm/Post of Bids	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
N/A			No													GuP			0.00			0.00										
																GuP	0.00		0.00	0.00		0.00										
Total Allocated Budget of Procurement Activities																	225,710.00	225,710.00	0.00													
Total Contract Price of Procurement Activities Conducted																																
Net Savings (Total Allocated Budget - Total Contract Price)																	225,710.00			225,710.00		225,710.00										

ONGOING PROCUREMENT ACTIVITIES																																									
N/A	2ND QUARTER OFFICE SUPPLIES, TO BE USED BY TESDA ZEN PD	N/A	No	NP 02.3 Agency B-Agency	27-06-2025	N/A	27-06-2025	N/A	N/A	N/A	N/A	N/A	30-06-2025	30-06-2025	30-06-2025			GuP	55,797.20	55,797.20	0.00	55,797.20	55,797.20	0.00	N/A	27-06-2025	N/A	N/A	N/A	N/A	Ongoing Procurement Process										
																	Total Allocated Budget of Ongoing Procurement activities										55,797.20	55,797.20	0.00	55,797.20	55,797.20	0.00									

Prepared by:

AUAREY O. FLORE
BAC Secretariat

Recommended for Approval by:

ENGR. OSCAR E. PEREY, JR.
BAC Chairperson

APPROVED:

ENGR. ALAN T. BACATAN, CESE
Head of the Procuring Entity